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Contract Location:
FREMONT SOUTH BRIDGE

Contractor:
CRAMER AND ASSOCIATES, INC.
3100 SW BROOKSIDE DR

GRIMES |A 50111-4977

Phone:
(515)265-1447

Escrow Agent:

Surety Co:
WESTERN SURETY COMPANY

Counties

DODGE

SAUNDERS
Project Fed State
Number Project Number

22265 000 NH-BR-77-3(128)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

Highway Begin End Description
Number Ref Ref
Post Post
077 111.35 112.44

PROG

10.21.2010
11.08.2010
11.19.2010

11.30.2010
12.06.2010
12.18.2015

GR CP CULV BR GDRL ELEC

Current Contract Amt
$16,499,895.31

Original Contract Amt
$16,300,982.06

% Dollar Comp

% Time Comp

Total to Date

Prev to Date

Total Earnings $16,427,812.40 $16,407,896.22

Stockpiled Materials $.00 $.00

Gross Earnings  $16,427,812.40 $16,407,896.22

Retainage $-25,000.00 $-25,000.00

Escrow Amount $.00 $.00

Securities Encmb $.00 $.00

100% Net Earnings $16,402,812.40 $16,382,896.22
98% Liquidated Damages $.00 $.00
Incentives $240,000.00 $240,000.00

Disincentives $.00 $.00

Other Contract Adj $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $21,341.11 $21,299.64

Bituminous Adj $.00 $.00

Autopay Adj $.00 $.00

Gasoline Adj $.00 $.00

Other Adj $.00 $.00

Price Adj $.00 $.00

Substandard Item Adj $.00 $.00
Asphalt Adj $.00 $.00

Diesel Fuel Adj $.00 $.00

Petrol Adj $.00 $.00

Matl Discrepancy Payment Adj $.00 $.00
Total for Adjustments $261,341.11 $261,299.64
Payment $16,664,153.51 $16,644,195.86

Project Manager

Jacobs, Micky

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

District Engineer

02.17.2016 Lech, Marvin (Marv)

Controller
02.18.2016 Burling, Laurie
02.18.2016

This Estimate

$19,916.18
$.00
$19,916.18
$.00
$.00
$.00
$19,916.18

$.00
$.00
$.00
$.00
$.00
$.00
$41.47
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$41.47

$19,957.65

02.17.2016

02.18.2016
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Est Number: 0111 Pay Period End Date:  02.13.2016 Est Number: 0111 Pay Period End Date:  02.13.2016
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
Non-Participating Bridge Items GROUP 1 GRADING
4006 4006 6210.34 60.4329 0.000 0.00 0001 0001 0030.10 110,000.00 1.000 110,000.00
PAY CUT-OFF FOR 310 mm X 79 kg STEEL m 86.000 5,197.23 MOBILIZATION LS 1.000 110,000.00
PILING 71.853 4,342.29 1.000 110,000.00
Pay Cut-Off for 310mmx79kg Piling Invoice 0.000 0.00 0.000 0.00
Price (As per Special Provisions) 0002 0002 1000.00 133.00 112.000 14,896.00
4007 4007 6210.59 101.4761 0.000 000 | ARGE TREE REMOVAL EACH 112.000 14,896.00
PAY CUT-OFF m 180.000 18,265.70 112.000 14.896.00
Pay Cut-Off for 360mmx132kg Piling  Invoice 380.410 38,602.53 0.000 0.00
pricing (As per Special Provisions) 0.000 090 " 5003 0003 1009.00 50,000.00 1.000 50,000.00
4008 4008 6210.59 103.379 0.000 000 GENERAL CLEARING AND GRUBBING LS 1.000 50,000.00
PAY CUT-OFF m 176.000 18,194.70 1,000 50.000.00
Pay Cut-Off for 360mmx132kg Piling  Invoice 201.170 20,796.75 0.000 0.00
Price (As per Special Provisions) 0.000 09 " 004 0004 1010.00 7.80  28,244.000 220,303.20
4034 4034 6960.51 49,541.00 0.000 0.00  EXCAVATION m3 28,246.340 220,321.45
COMPENSATION FOR ADDITIONAL COST LS 1.000 49,541.00 12.053.417 94.016.66
Hauling Cofferdam Spoils out of and back into 1.000 49,541.00 0.000 0.00
ChannelNew - Piers 2, 3, 4, 5 & 6 <> Removal - 0.000 09 " 4005 0005 1010.10 7.25  102,051.000 739,869.75
Piers 2,3,4&5 ' ’ S SN
EXCAVATION, BORROW m3 102,051.000 739,869.75
4035 4035 7050.00 2,805.00 0.000 0.00 133 854,781 970447 18
ADDITIONAL COMPENSATION EACH 5.000 14,025.00 '133'524 ’968'05
Hauling Cofferdam Spoils out of and back into 5.000 14,025.00 — —
aauing 0.000 000 0006 0006 1011.00 800  1,913.000 15,304.00
WATER kL 1,913.000 15,304.00
4038 4038 5999.72 7,350.00 0.000 0.00 0.000 0.00
SPECIAL CONSTRUCTION LS 1.000 7,350.00 0'000 0'00
T Stri Deck Seal 1.000 7,350.00 ; ;
est Strips -Deck Sealants 0.000 000 0007 0007 1012.00 85.00 23.000 1,955.00
RIGHT-OF-WAY MARKERS EACH 23.000 1,955.00
4039 4039 0096.13 5,922.50 0.000 0.00 36.000 3.060.00
REIMBURSEMENT LS 1.000 5,922.50 2'000 '170'00
. . . 1.000 5,922.50 i i
Surplus Materials Used in Gutter ConstructionTo be 0008 0008 1043.50 3.00 660.000 1.980.00
placed in Maintenance Stockpile 0.000 0.00 ' ' ' e
RIPRAP FILTER FABRIC m2 660.000 1,980.00
Non-Participating Bridge Items Contracted 0.00 1.048.830 3146.49
Current 118,496.13 0.232 0.70
In place 140,580.07

This Estimate

0.00
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Est Number: 0111 Pay Period End Date:  02.13.2016 Est Number: 0111 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0009 0009 1090.00 1,025.00 2.000 2,050.00 0018 0018 L019.13 1.50 11,387.000 17,080.50
ABANDON WELLS EACH 2.000 2,050.00 EROSION CONTROL, CLASS 1D m2 5,216.000 7,824.00
1.000 1,025.00 3,327.856 4,991.79
0.000 0.00 0.000 0.00
0010 0010 1101.00 5.00 7,334.000 36,670.00 0019 0019 L021.51 10.00 120.200 1,202.00
REMOVE PAVEMENT m2 7,469.820 37,349.10 EROSION CHECKS, TYPE WATTLE m 120.200 1,202.00
9,954.816 49,774.09 134.112 1,341.12
1.040 5.20 0.000 0.00
0011 0011 1101.25 8.20 19.000 155.80 0020 0020 L022.11 6.70 4,090.000 27,403.00
SAWING PAVEMENT m 70.500 578.10 FABRIC SILT FENCE-LOW POROSITY m 4,090.000 27,403.00
460.820 3,778.72 0.000 0.00
0.070 0.57 0.000 0.00
0012 0012 1102.00 5.00 8,973.000 44,865.00 0021 0021 L023.10 100.00 122.000 12,200.00
REMOVE ASPHALT SURFACE m2 8,973.000 44,865.00 TURBIDITY BARRIER m 122.000 12,200.00
6,261.620 31,308.12 106.680 10,668.00
-40.604 -203.02 0.000 0.00
0013 0013 1125.00 5,700.00 1.000 5,700.00 0022 0022 L032.55 40.00 800.000 32,000.00
CLEAR TRACT EACH 1.000 5,700.00 SLASH MULCH m3 800.000 32,000.00
1.000 5,700.00 2,305.805 92,232.20
AT STA. 685+55 TO STA. 686+29 RT.
0.500 2,850.00 0.000 0.00
0014 0014 6105.02 51.00 528.000 26,928.00 4001 4001 1910.17 1,735.14 0.000 0.00
ROCK RIPRAP, TYPE B Mg 528.000 26,928.00 CONSTRUCTION ENTRANCE LS 1.000 1,735.14
589.285 30,053.54 2.000 3,470.28
Dodge County
88.343 4,505.49 0.000 0.00
0015 0015 7017.00 5.00 234.000 1,170.00 4002 4002 1910.16 2,081.29 0.000 0.00
REMOVE GUARDRAIL m 234.000 1,170.00 CONSTRUCTION ENTRANCE LS 1.000 2,081.29
222.250 1,111.25 0.000 0.00
Saunders County
0.000 0.00 0.000 0.00
0016 0016 L006.00 385.00 4.000 1,540.00 4003 4003 2020.90 24.31 0.000 0.00
COVER CROP SEEDING ha 4.000 1,540.00 CONSTRUCTION ENTRANCE Mg 30.000 729.30
6.396 2,462.47 . 48.861 1,187.81
Replacement MaterialsDodge County
0.012 4.62 0.004 0.10
0017 0017 L006.50 10,500.00 1.000 10,500.00 4004 4004 2020.90 28.92 0.000 0.00
TEMPORARY SEEDING ha 1.000 10,500.00 CONSTRUCTION ENTRANCE Mg 30.000 867.60
0.153 1,606.50 Replacement MaterialsSaunders County 0.000 0.00
0.000 0.00 0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4005 4005 1900.00 4,051.85 0.000 0.00 0025 0025 1020.02 30.00 32.000 960.00
FUEL COST ADJUSTMENT LS 1.000 4,051.85 DELINEATOR, TYPE Il EACH 32.000 960.00
Site-Manager did not compute FCAfor Estimates 1 1.000 4,051.85 35.000 1,050.00
thru 7 0.000 0.00 0.000 0.00
4009 4009 1130.00 2,566.77 0.000 0.00 0026 0026 2001.03 20.00 1,354.000 27,080.00
REMOVE UNDERGROUND TANK EACH 1.000 2,566.77 GRAVEL SURFACE COURSE Mg 718.000 14,360.00
Removal of Suspected U.S.T.Work done on May 5 1.000 2,566.77 264.226 5,284.52
& 12, 2011 0.000 0.00 0.000 0.00
4036 4036 L019.12 1.59 0.000 0.00 0027 0027 2009.20 0.75 8,058.000 6,043.50
EROSION CONTROL, CLASS 1C m2 0.000 0.00 GRAVEL EMBEDMENT m2 5,120.000 3,840.00
. . 0.000 0.00 2,293.200 1,719.90
Erosion Control for Detention Cells
-818.790 -1,301.88 0.000 0.00
4037 4037 L019.13 1.45 0.000 0.00 0028 0028 2020.50 58.00 2,402.000 139,316.00
EROSION CONTROL, CLASS 1D m2 3,887.000 5,636.15 SURFACING m2 2,635.000 152,830.00
Modified - No Fertilizer 4,195.303 6.083.19  rg m 936.741 54,330.98
0.000 0.00 0.000 0.00
4044 4044 L019.16 0.57 0.000 0.00 0029 0029 2021.05 79.00 13.000 1,027.00
EROSION CONTROL, CLASS 1C m2 2,284.000 1,301.88 REMOVE AND RESET MAILBOX EACH 13.000 1,027.00
2,315.000 1,319.55 2.000 158.00
No Blanket
31.000 17.67 0.000 0.00
GROUP 1 GRADING Contracted 1,373,772.25 0030 0030 3031.20 49.00 1,049.000 51,401.00
Current 138460538 255 mm DOWELED CONCRETE BASE COURSE ~ m2 1,049.000 51,401.00
In place 1,500,298.58 960.603 47,069.55
This Estimate 5,081.40 -82.208 -4,028.19
GROUP 3 CONCRETE PAVEMENT 0031 0031 3075.56 52.00 19,795.000 1,029,340.00
0023 0023 0030.30 95,000.00 1.000 95,000.00 255 mm DOWELED CONCRETE PAVEMENT, m2 17,117.980 890,134.96
MOBILIZATION LS 1.000 95,000.00 CLASS47B-25 17,508.420 910,437.84
1.000 95,000.00 -174.966 -9,098.23
0.000 0.00 0032 0032 3089.25 59.00 3,538.000 208,742.00
0024 0024 1020.01 29.00 40.000 1,160.00 TEMPORARY SURFACING m2 3,538.000 208,742.00
DELINEATOR, TYPE I EACH 40.000 1,160.00 255 mm 1,830.150 107,978.85
25.000 725.00 0.000 0.00
0.000 0.00
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Est Number: 0111 Pay Period End Date:  02.13.2016 Est Number: 0111 Pay Period End Date:  02.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 7517.04 8.60 4,050.000 34,830.00 0042 0042 9005.45 59.00 355.000 20,945.00
100 mm WHITE WET REFLECTIVE m 4,050.000 34,830.00 ASPHALTIC CONCRETE, TYPE SP4(12.5) Mg 355.000 20,945.00
PREFORMED PAVEMENT MARKING, TYPE 4, 4,315.000 37.109.00 622.365 36,719.53
GROOVED 78.000 670.80 0.000 0.00
0034 0034 7517.08 16.50 250.000 412500 0043 0043 9009.86 32.00 3,741.000 119,712.00
200 mm WHITE WET REFLECTIVE PREFORMED m 250.000 4,125.00 SURFACING 150mm m2 4,038.000 129,216.00
PAVEMENT MARKING, TYPE 4, GROOVED 84.000 1.386.00 3,393.103 108,579.30
0.000 0.00 -1.300 -41.60
0035 0035 7517.12 25.50 100.000 2,550.00 0044 0044 9021.08 845.00 17.750 14,998.75
300 mm WHITE WET REFLECTIVE PREFORMED m 100.000 2,550.00 PERFORMANCE GRADED BINDER (64-28) Mg 17.750 14,998.75
PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00 24.644 20,824.19
0.000 0.00 0.000 0.00
0036 0036 7518.04 8.60 6,000.000 51,600.00 0045 0045 9053.00 0.60 2,011.000 1,206.60
100 mm YELLOW WET REFLECTIVE m 6,000.000 51,600.00 TACK COAT L 2,011.000 1,206.60
ZIEI(EDIE)?/R;EI\I/IDED PAVEMENT MARKING, TYPE 4, 5,816.000 50,017.60 2,725.000 1,635.01
0.000 0.00 567.366 340.42
0037 0037 7518.12 25.50 650.000 16,575.00 0046 0046 9111.00 30.00 580.000 17,400.00
300 mm YELLOW WET REFLECTIVE m 650.000 16,575.00 WATER kL 580.000 17,400.00
ERR%FO?/TEI\SED PAVEMENT MARKING, TYPE 4, 416.200 10,613.10 230.910 6,927.30
0.000 0.00 192.488 5,774.64
0038 0038 8022.12 215.00 3.550 763.25 0047 0047 9170.00 154.00 32.000 4,928.00
HYDRATED LIME FOR ASPHALT MIXTURES Mg 3.550 763.25 EARTH SHOULDER CONSTRUCTION StaM 32.000 4,928.00
4.696 1,009.64 29.436 4,533.15
-0.104 -22.36 2.115 325.71
0039 0039 8029.25 5.80 26,987.000 156,524.60 0048 0048 9179.34 6.10 1,161.000 7,082.10
FOUNDATION COURSE m2 27,517.000 159,598.60 COLD MILLING, CLASS 4 m2 1,161.000 7,082.10
27,919.911 161,935.48 2,126.105 12,969.24
100 mm -3.015 -17.49 0.000 0.00
0040 0040 8060.05 139.00 65.000 9,035.00 0049 0049 9190.50 58.00 1,237.785 71,791.53
GRANULAR SUBDRAIN EACH 0.000 0.00 FLYASH Mg 1,237.785 71,791.53
0.000 0.00 1,326.470 76,935.26
0.000 0.00 -0.656 -38.05
0041 0041 8101.50 4.30 30,525.000 131,257.50 0050 0050 L001.01 2,000.00 3.000 6,000.00
STABILIZED SUBGRADE m2 31,055.000 133,536.50 SEEDING, TYPE A ha 3.000 6,000.00
27,148.992 116,740.69 3.347 6,694.00
TYPEFLY ASH 10.413 44.78 0.047 94.00
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Est Number: 0111 Pay Period End Date:  02.13.2016 Est Number: 0111 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0051 0051 L001.02 1,900.00 1.000 1,900.00 4018 4018 9009.77 37.77 0.000 0.00
SEEDING, TYPE B ha 1.000 1,900.00 TEMPORARY SURFACING Mg 71.500 2,700.56
0.792 1,504.80 . . 219.893 8,305.36
Phasing Changes Required Temporary
0.000 0.00 SurfacingSee Plan Revision R2, Dated 4-22-11 125.426 4,737.34
0052 0052 L032.75 160.00 20.000 3,200.00 4019 4019 3075.55 57.52 0.000 0.00
MULCH Mg 20.000 3,200.00 255 mm DOWELED CONCRETE PAVEMENT, m2 2,778.000 159,790.56
20.897 334352 CLASS 47B-25 3,554.390 204,448.51
0.000 0.00 Additional Labor Costs associated withPlan 257.666 14,820.95
4010 4010 0030.90 1,575.00 0.000 0.00 Revision R2, Dated 4-22-11
MOBILIZATION LS 1.000 1,575.00 4020 4020 9009.77 25.53 0.000 0.00
. . TEMPORARY SURFACING M 584.500 14,922.29
Mobilization for Shoulder Milling 689-693 It.Includes ; ggg 1’573 gg 9 823733 21.029.90
5% Adminisrative Costs : i Oversized Crushed Concrete for Temporary ' e
4011 4011 9185.61 3,412.50 0.000 0.00  RoadwayReplacement of Plan Materials -62.521 -1,596.16
MILLING LS 1.000 3,412.50 4022 4022 3900.18 1,027.26 0.000 0.00
Milling of Existing Shoulder 689-693 left2" deep @ ;888 3'413'23 ADDITIONAL WORK LS 1.000 1,027.26
2% cross-slope. Includes 5% Administrative Costs : : Install & Removed Temporary Drainage 1.000 1,027.26
4012 4012 9000.50 80.16 0.000 0.00  SystemNew Item of Work 0.000 0.00
ASPHALTIC CONCRETE FOR TEMPORARY Mg 102.000 8,176.32 4023 4023 6960.06 114.63 0.000 0.00
SURFACING 106.359 8,525.74  ADDITIONAL WORK m 34.000 3,897.42
" ot 4.359 349.42 . 34.000 3,897.42
Type SPL - 2" overlay of Existing 300mm Temporary Storm Sewer Pipe
Shoulderincludes 5% Administrative Costs 0.000 0.00
4014 4014 3017.61 33.26 0.000 0.00 4030 4030 0003.50 86.12 0.000 0.00
150 mm CONCRETE m2 38.000 1,263.88 CONCRETE PROTECTION BARRIER m 247.650 21,327.62
59.667 1,984.52
Surfacing around drop-inlets w/lip curbAdded South End Tie-inExisting Shoulder Area. 247.650 21,327.62
in Plan Revision R2, Dated 4-22-11 0.578 19.22 0.000 0.00
4015 4015 3017.61 42.44 0.000 0.00 4040 4040 3900.18 1,659.21 0.000 0.00
150 mm CONCRETE m2 72.840 3,091.33  ADDITIONAL WORK LS 1.000 1,659.21
. . . . 85.340 3,621.83
Surfacing around drop-inlets w/lip curbAdded in Obtianing Subsurface Soil Sample 1.000 1,659.21
Plan Revision R2, Dated 4-22-11 0.000 0.00 0.000 0.00
4016 4016 8060.05 151.20 0.000 0.00 4041 4041 8092.00 19.29 0.000 0.00
GRANULAR SUBDRAIN EACH 65.000 9,828.00 GRANULAR BEDDING Mg 4.000 77.16
65.000 9,828.00
Plan depth was increased byPlan Revision R2, 47B-Fine Aggregate 4.000 77.16
Dated 4-22-11 0.000 0.00 0.000 0.00
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Est Number: 0111 Pay Period End Date:  02.13.2016 Est Number: 0111 Pay Period End Date:  02.13.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4045 4045 9300.39 3,594.85 0.000 0.00 0058 0058 4115.25 520.00 23.910 12,433.20
RAP INCENTIVE PAYMENT LS 1.000 3,594.85 CLASS 47B-20 CONCRETE m3 23.910 12,433.20
1.000 3,594.85 21.940 11,408.80
As Per Super Pave Software FOR WEIR
1.000 3,594.85 0.000 0.00
4046 4046 9300.32 308.72 0.000 0.00 0059 0059 4155.50 1.25 412.000 515.00
INCENTIVE PAYMENT FOR LS 1.000 308.72 REINFORCING STEEL FOR INLET AND kg 412.000 515.00
_ 1.000 308.72 JUNCTION BOX 438.000 547.51
Binder - Superpave
1.000 308.72 25.500 31.88
GROUP 3 CONCRETE PAVEMENT Contracted 2,236,493.83 0060 0060 4163.25 1.25 1,516.000 1,895.00
Current 2,338,353.96 REINFORCING STEEL kg 1,516.000 1,895.00
In place 2,177,855.05  or WER 1,430.000 1,787.50
This Estimate 16,238.77 0.000 0.00
GROUP 4 CULVERTS 0061 0061 4200.48 10,400.00 1.000 10,400.00
0053 0053 0030.40 13,000.00 1.000 13,000.00 1200 mm AUTOMATIC FLOOD CONTROL GATE EACH 1.000 10,400.00
MOBILIZATION LS 1.000 13,000.00 1.000 10,400.00
1.000 13,000.00 0.000 0.00
0.000 0.00  0os2 0062 4310.18 328.00 2.000 656.00
0054 0054 4004.50 5.00 2,016.000 10,080.00 450 mm FLARED-END SECTION EACH 2.000 656.00
CAST IRON GRATE AND FRAME kg 2,016.000 10,080.00 2.000 656.00
2,016.000 10,080.00 0.000 0.00
0.000 0.00 0063 0063 4310.60 1,350.00 4.000 5,400.00
0055 0055 4044.00 3,500.00 1.000 3,500.00 1500 mm FLARED-END SECTION EACH 4.000 5,400.00
PREPARATION OF STRUCTURE EACH 1.000 3,500.00 4.000 5,400.00
AT STA. 680+80 1.000 3,500.00 0.000 0.00
0.000 0.00  0os4 0064 4360.48 1,050.00 1.000 1,050.00
0056 0056 4050.01 16.50 324.000 5,346.00 1200 mm METAL FLARED-END SECTION EACH 1.000 1,050.00
EXCAVATION FOR PIPE, PIPE-ARCH m3 324.000 5,346.00 1.000 1,050.00
CULVERTS, AND HEADWALLS 324.000 5,346.00 0.000 0.00
0.000 0.00  0oe5 0065 4670.05 88.00 118.000 10,384.00
0057 0057 4105.59 467.00 13.000 6,071.00 CULVERT SANDFILL m3 121.032 10,650.82
CLASS 47B-20 CONCRETE FOR INLET AND m3 13.000 6,071.00 119.237 10,492.86
JUNCTION BOX 14.600 6,818.20 0.205 18.04
1.600 74720 0066 0066 P200.60 581.00 56.000 32,536.00
1500 mm CULVERT PIPE, TYPE 2 OR 5 m 56.000 32,536.00
56.000 32,536.00
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0067 0067 P300.48 356.00 9.700 3,453.20 0071 0071 1043.50 3.00 1,830.000 5,490.00
1200 mm CULVERT PIPE, TYPE 3,4 OR 5 m 9.700 3,453.20 RIPRAP FILTER FABRIC m2 1,830.000 5,490.00
9.700 3,453.20 2,046.676 6,140.03
0.000 0.00 0.000 0.00
0068 0068 P700.18 104.00 91.000 9,464.00 0072 0072 3050.15 288.00 286.900 82,627.20
450 mm STORM SEWER PIPE, TYPE 1,7 OR 8 m 91.000 9,464.00 CONCRETE FOR PAVEMENT APPROACHES m3 286.900 82,627.20
97.200 10,108.80 CLASS 47BD-30 286.900 82,627.20
3.350 348.40 0.000 0.00
0069 0069 P709.18 129.00 31.200 4,024.80 0073 0073 3051.10 2.00 28,627.000 57,254.00
450 mm STORM SEWER PIPE, TYPE 1,5,7 OR 8 m 31.200 4,024.80 EPOXY COATED REINFORCING STEEL FOR kg 28,627.000 57,254.00
31.200 4,024.80 PAVEMENT APPROACHES 28,627.000 57,254.00
-0.100 -12.90 0.000 0.00
4017 4017 1120.00 812.84 0.000 0.00 0074 0074 6000.10 9,000.00 1.000 9,000.00
REMOVE DISCHARGE STRUCTURE EACH 1.000 812.84 ABUTMENT NO.1 EXCAVATION LS 1.000 9,000.00
An Existing Drop Structure was Identified byPlan 1.000 812.84 1.000 9,000.00
Revision R2, Dated 4-22-11 0.000 0.00 0.000 0.00
4031 4031 4999.05 1,842.73 0.000 0.00 0075 0075 6000.11 9,000.00 1.000 9,000.00
DETENTION CELL LS 1.000 1,842.73  ABUTMENT NO.2 EXCAVATION LS 1.000 9,000.00
Abutment # 1 1.000 1,842.73 1.000 9,000.00
0.000 0.00 0.000 0.00
4032 4032 4999.05 1,286.75 0.000 0.00 0076 0076 6000.60 103,000.00 1.000 103,000.00
DETENTION CELL LS 1.000 1,286.75 PIER NO.1 EXCAVATION LS 1.000 103,000.00
Abutment #2 1.000 1,286.75 1.000 103,000.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 13020820 0077 0077 6000.61 103,000.00 1.000 103,000.00
Current 134.417.34 PIER NO.2 EXCAVATION LS 1.000 103,000.00
In place 134,551.99 1.000 103,000.00
This Estimate 1,132.62 0.000 0.00
GROUP 6 BRIDGE AT STA. 683+90.786 0078 0078 6000.62 103,000.00 1.000 103,000.00
0070 0070 0030.60 1,300,000.00 1.000 1,300,000.00 PIER NO.3 EXCAVATION LS 1.000 103,000.00
MOBILIZATION LS 1.000 1,300,000.00 1.000 103,000.00
1.000 1,300,000.00 0.000 0.00
0.000 0.00 0079 0079 6000.63 103,000.00 1.000 103,000.00
PIER NO.4 EXCAVATION LS 1.000 103,000.00
1.000 103,000.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2265

Date: 02.19.2016

Page:

Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.

9of 21

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2265

Date: 02.19.2016

Page:

Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.

9of 21

Est Number: 0111 Pay Period End Date:  02.13.2016 Est Number: 0111 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
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Item Description Units Qty Amount Item Description Units Qty Amount
0080 0080 6000.64 103,000.00 1.000 103,000.00 0089 0089 6010.26 595.00 2,973.500 1,769,232.50
PIER NO.5 EXCAVATION LS 1.000 103,000.00 CLASS 47BD-30 CONCRETE FOR BRIDGE m3 2,973.500 1,769,232.50
1.000 103,000.00 2,973.500 1,769,232.51
0.000 0.00 0.000 0.00
0081 0081 6000.65 103,000.00 1.000 103,000.00 0090 0090 6011.11 2,200,000.00 1.000 2,200,000.00
PIER NO.6 EXCAVATION LS 1.000 103,000.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 2,200,000.00
1.000 103,000.00 SUPERSTRUCTURE AT STATION 1.000  2,200,000.00
0.000 0.00 683+90.786 0.000 0.00
0082 0082 6000.66 103,000.00 1.000 103,000.00 0091 0091 6040.00 750,000.00 1.000 750,000.00
PIER NO.7 EXCAVATION LS 1.000 103,000.00 REMOVE STRUCTURE EACH 1.000 750,000.00
1.000 103,000.00 AT STA. 684400 1.000 750,000.00
0.000 0.00 0.000 0.00
0083 0083 6000.67 103,000.00 1.000 103,000.00 0092 0092 6052.51 100,000.00 1.000 100,000.00
PIER NO.8 EXCAVATION LS 1.000 103,000.00 ACCESS BRIDGE LS 1.000 100,000.00
1.000 103,000.00 AT STA. 683400 LT. 1.000 100,000.00
0.000 0.00 0.000 0.00
0084 0084 6004.55 3,300.00 50.370 166,221.00 0093 0093 6052.52 315,000.00 1.000 315,000.00
FINGER EXPANSION JOINT m 50.370 166,221.00 ACCESS BRIDGE LS 1.000 315,000.00
50.370 166,221.00 AT STA. 683400 RT. 1.000 315,000.00
0.000 0.00 0.000 0.00
0085 0085 6005.78 1,100.00 128.000 140,800.00 0094 0094 6052.53 100,000.00 1.000 100,000.00
EXPANSION BEARING, TFE TYPE EACH 128.000 140,800.00 ACCESS BRIDGE LS 1.000 100,000.00
128.000 140,800.00 AT STA. 685400 LT. 1.000 100,000.00
0.000 0.00 0.000 0.00
0086 0086 6005.83 725.00 16.000 11,600.00 0095 0095 6052.54 315,000.00 1.000 315,000.00
FIXED BEARING EACH 16.000 11,600.00 ACCESS BRIDGE LS 1.000 315,000.00
16.000 11,600.00 AT STA. 685400 RT. 1.000 315,000.00
0.000 0.00 0.000 0.00
0087 0087 6010.12 385.00 934.000 359,590.00 0096 0096 6080.00 4.50 4,314.000 19,413.00
CLASS 47B-30 CONCRETE FOR BRIDGE m3 934.000 359,590.00 STRUCTURAL STEEL FOR SUBSTRUCTURE kg 4,314.000 19,413.00
934.000 359,590.00 4,314.000 19,413.01
0.000 0.00 0.000 0.00
0088 0088 6010.22 595.00 1,850.100 1,100,809.50 0097 0097 6105.02 45.00 1,880.000 84,600.00
CLASS 47B-20 CONCRETE FOR BRIDGE m3 1,850.100 1,100,809.50 ROCK RIPRAP, TYPE B Mg 1,880.000 84,600.00
1,850.100 1,100,809.52 1,459.175 65,662.90
0.000 0.00 -76.244 -3,430.98




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2265

Date: 02.19.2016

Page:

Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.

10 of 21

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2265

Date: 02.19.2016

Page:

Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.

10 of 21

Est Number: 0111 Pay Period End Date:  02.13.2016 Est Number: 0111 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0098 0098 6105.30 25.00 450.000 11,250.00 0107 0107 A069.13 71.00 1,340.000 95,140.00
SALVAGING AND PLACING TOPSOIL ON m2 450.000 11,250.00 100 mm CONDUIT ON STRUCTURE m 1,340.000 95,140.00
RIPRAP 124.866 3,121.65 1,340.000 95,140.00
2.000 50.00 0.000 0.00
0099 0099 6131.50 1.40 671,852.000 940,592.80 4021 4021 0095.00 450.00 0.000 0.00
EPOXY COATED REINFORCING STEEL kg 674,784.904 944,698.87 ADDITIONAL FREIGHT LS 1.000 450.00
674,784.904 944,698.87 Shipping cost for missing steelUsed in piers 8 & 7 1.000 450.00
0.000 0.00 0.000 0.00
0100 0100 6139.50 31.00 190.000 5,890.00 4026 4026 9110.21 258.14 0.000 0.00
SUBSURFACE DRAINAGE MATTING m2 190.000 5,890.00 RENTAL OF CRANE, FULLY OPERATED HOUR 10.000 2,581.40
14.000 3,613.96
190.000 5,890.00 Terex/American HC 110, Fully
0.000 0.00  operated(Includes extra Boom) 3.000 774.42
0101 0101 6210.14 95.00 1,610.400 152,988.00 4027 4027 9110.06 172.63 0.000 0.00
HP 310 mm X 79 kg STEEL PILING m 1,524.400 144,818.00 RENTAL OF BACKHOE, FULLY OPERATED HOUR 10.000 1,726.30
1,436.907 136,506.17 26.250 4,531.55
Komatsu 228, Fully Operated
0.000 0.00 2.500 431.58
0102 0102 6210.21 132.00 6,701.200 884,558.40 4028 4028 9110.80 240.01 0.000 0.00
HP 360 mm X 132 kg STEEL PILING m 6,345.200 837,566.40 RENTAL HOUR 6.000 1,440.06
5,995.310 791,380.92 MKT V-52 Vibro Hammer 6.000 1,440.06
0.000 0.00 0.000 0.00
0103 0103 6251.00 3,500.00 10.000 35,000.00 4029 4029 6960.02 3,445.89 0.000 0.00
TEST PILE EACH 10.000 35,000.00 ADDITIONAL WORK LS 1.000 3,445.89
10.000 35,000.00 . . . 1.000 3,445.89
Discovered Obstruction @ Pier #2(as per sheet #7
0.000 0.00  of the Plans) 0.000 0.00
0104 0104 6310.00 165.00 716.700 118,255.50 GROUP 6 BRIDGE AT STA. 683+90.786 Contracted 12,215,586.90
STEEL SHEET PILING m2 716.700 118,255.50 Current 12.174.174.62
704.916 116,311.14 In place 12,095,155.38
0.000 0.00 This Estimate -2,174.98
0105 0105 6415.26 230,000.00 1.000 230,000.00 GROUP 7 GUARDRAIL
DECK DRAINAGE SYSTEM LS 1.000 230,000.00 0145 0145 0030.70 2,600.00 1.000 2,600.00
1.000 230,000.00  MOBILIZATION LS 1.000 2,600.00
0.000 0.00 1.000 2,600.00
0106 0106 8091.00 33.00 675.000 22,275.00 0.000 0.00
GRANULAR BACKFILL m3 675.000 22,275.00
675.000 22,275.00
0.000 0.00
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0146 0146 7011.20 77.00 93.350 7,187.95 0151 0151 A072.10 15.94 22.000 350.68
W-BEAM GUARDRAIL m 93.350 7,187.95 38 mm CONDUIT UNDER ROADWAY m 22.000 350.68
93.344 7,187.48 22.000 350.68
-0.068 -5.24 0.000 0.00
0147 0147 7020.00 2,500.00 2.000 5,000.00 0152 0152 A080.22 4.13 183.200 756.62
BRIDGE APPROACH SECTIONS EACH 2.000 5,000.00 STREET LIGHTING CABLE, NO. 6 BARE m 183.200 756.62
2.000 5,000.00 183.200 756.62
0.000 0.00 0.000 0.00
0148 0148 7024.27 2,400.00 2.000 4,800.00 0153 0153 A080.24 4.92 366.400 1,802.69
GUARDRAIL END TREATMENT, TYPE Il EACH 0.000 0.00 STREET LIGHTING CABLE, NO. 6 USE m 366.400 1,802.69
0.000 0.00 366.400 1,802.69
0.000 0.00 0.000 0.00
4013 4013 7050.00 21.00 0.000 0.00 0154 0154 A700.20 710.00 3.000 2,130.00
ADDITIONAL COMPENSATION EACH 52.000 1,092.00 RELOCATE STREET LIGHTING UNIT EACH 3.000 2,130.00
Cost of drilling through surfacing added inPlan 54.000 1,134.00 3.000 2,130.00
Revision No.2, Dated 4-22-11 0.000 0.00 0.000 0.00
4033 4033 7024.50 2,400.00 0.000 0.00 0155 0155 A706.00 315.00 1.000 315.00
GUARDRAIL END TREATMENT EACH 2.000 4,800.00 RELOCATE PULL BOX EACH 1.000 315.00
Type SRT-27 2.000 4,800.00 TYPE PB-5 2.000 630.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 19,587.95 GROUP 8B ELECTRICAL Contracted 13,507.45
Current 20,679.95 Current 13,507.45
In place 20,721.48 In place 13,822.46
This Estimate -5.24 This Estimate 0.00
GROUP 8B ELECTRICAL GROUP 10 GENERAL ITEMS
0149 0149 0030.81 6,800.00 1.000 6,800.00 0156 0156 0001.08 0.50 34,325.000 17,162.50
MOBILIZATION LS 1.000 6,800.00 BARRICADE, TYPE Il BDAY 34,325.000 17,162.50
1.000 6,800.00 118,419.000 59,209.50
0.000 0.00 0.000 0.00
0150 0150 A070.10 8.39 161.200 1,352.47 0157 0157 0001.10 0.85 5,607.000 4,765.95
38 mm CONDUIT IN TRENCH m 161.200 1,352.47 BARRICADE, TYPE IlI BDAY 5,607.000 4,765.95
161.200 1,352.47 62,598.000 53,208.30
0.000 0.00 0.000 0.00
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0158 0158 0001.75 0.50 840.000 420.00 0167 0167 0003.20 350.00 30.000 10,500.00
TEMPORARY SIGN DAY EACH 840.000 420.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 30.000 10,500.00
57.000 28.50 0.000 0.00
0.000 0.00 0.000 0.00
0159 0159 0001.90 0.22  53,349.000 11,736.78 0168 0168 0003.58 1,600.00 2.000 3,200.00
SIGN DAY EACH 53,349.000 11,736.78  INERTIAL BARRIER SYSTEM EACH 2.000 3,200.00
175,837.000 38,684.14 2.000 3,200.00
0.000 0.00 0.000 0.00
0160 0160 0001.99 0.25 397.000 99.25 0169 0169 0003.64 120.00 13.000 1,560.00
CONTRACTOR FURNISHED SIGN DAY EACH 397.000 99.25 REPLACEMENT MODULE EACH 13.000 1,560.00
17,742.000 4,435.50 4.000 480.00
0.000 0.00 0.000 0.00
0161 0161 0002.28 0.59 5,300.000 3,127.00 0170 0170 0005.10 61.00 915.000 55,815.00
TEMPORARY PAVEMENT MARKING REMOVAL m 5,300.000 3,127.00 TRAFFIC CONTROL MANAGEMENT DAY 915.000 55,815.00
7,082.200 4,178.50 785.000 47,885.00
1,679.450 990.88 0.000 0.00
0162 0162 0002.30 0.88 2,900.000 2,552.00 0171 0171 0010.04 18,000.00 1.000 18,000.00
PAVEMENT MARKING REMOVAL m 2,900.000 2,552.00 FIELD OFFICE EACH 1.000 18,000.00
1,366.800 1,202.78 1.000 18,000.00
-848.950 -747.08 0.000 0.00
0163 0163 0002.44 0.59 9,600.000 5,664.00 0172 0172 0020.00 0.80 6,000.000 4,800.00
TEMPORARY PAVEMENT MARKING, TYPE m 9,600.000 5,664.00 TRAINING HOUR 6,000.000 4,800.00
PAINT 29,393.600 17,342.23 5,707.000 4,565.60
-2,098.252 -1,237.97 0.000 0.00
0164 0164 0002.47 0.38 9,600.000 3,648.00 0173 0173 0030.00 1,000.00 1.000 1,000.00
TEMPORARY PAVEMENT MARKING SURFACE m 9,600.000 3,648.00 MOBILIZATION LS 1.000 1,000.00
PREPARATION 11,637.700 4,422.33 1.000 1,000.00
2,009.782 763.72 0.000 0.00
0165 0165 0002.97 20.00 275.000 5,500.00 0174 0174 1017.00 41,000.00 1.000 41,000.00
FLASHING ARROW PANEL DAY 275.000 550000 CONSTRUCTION STAKING AND SURVEYING LS 1.000 41,000.00
1,247.000 24,940.00 1.000 41,000.00
0.000 0.00 0.000 0.00
0166 0166 0003.10 200.00 120.000 24,00000 0175 0175 9110.01 80.00 300.000 24,000.00
FLAGGING DAY 120.000 24,000.00 RENTAL OF LOADER, FULLY OPERATED HOUR 302.000 24,160.00
22.000 4,400.00 55.750 4,460.00
2.000 400.00 1.000 80.00
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0176 0176 9110.03 60.00 300.000 18,000.00 4025 4025 L860.20 300.00 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 300.500 18,030.00 INCENTIVE PAYMENT-CORRECTION OF EACH 1.000 300.00
ENVIRONMENTAL COMMITMENT
33.750 2,025.00 DEFICIENCIES-24 HOURS 1.000 300.00
3.500 210.00 0.000 0.00
0177 0177 9110.07 60.00 300.000 18,000.00 Incentive for Corrective Action -24 hrs_ of
NoticeSee Page 100 of Special Provisions
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 301.000 18,060.00
35.500 2130.00 4042 4042 7500.66 887.25 0.000 0.00
' ' ’ LANE DROP ARROW RIGHT, PREFORMED EACH 2.000 1,774.50
-8.000 -480.00  PAVEMENT MARKING, TYPE 4 GROOVED 0.000 0.00
0178 9110.27 80.00 300.000 24,000.00 - ) . .
0178 Plan Revision by Traffic Engineering 0.000 0.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 303.000 24,240.00
4000 ’320 00 ARROW EACH 126.000 252.00
— — Temporary Painted Arro 0.000 0.00
0179 0179 L010.98 1.45 1,500.000 2,175.00 porary Fai W 0.000 0.00
TEMPORARY EROSION CONTROL m2 1,500.000 2,175.00
GROUP 10 GENERAL ITEMS Contracted 311,825.48
0.000 0.00
0.000 0.00 Current 315,660.48
In place 344,827.39
0180 0180 L022.75 10.00 300.000 3,000.00 This Estimate 356.39
TEMPORARY SILT CHECK m 300.000 3,000.00
0.000 0.00 Totals for contract Contracted 16,300,982.06
0'000 0.00 Current 16,499,895.30
: . In place 16,427,812.40
0181 0181 L022.90 9.00 600.000 5,400.00 This Estimate 19,916.18
TEMPORARY SILT FENCE m 600.000 5,400.00
419.056 3,771.51
-1.771 -15.94
0182 0182 L032.70 300.00 9.000 2,700.00
TEMPORARY MULCH Mg 9.000 2,700.00
0.000 0.00
0.000 0.00
4024 4024 7050.02 1,018.50 0.000 0.00
ADDITIONAL COMPENSATION LS 1.000 1,018.50
Survey of Existing Culverts prior to Culvert Order 1.000 1,018.50
ListSee Section 1300 of Construction Manual. 0.000 0.00
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3031.20 2255 mm DOWELED CONCRETE BASE COURSE |

3075.56 255 mm DOWELED CONCRETE PAVEMENT, CLASS 47B-25

Project 22265 000 Project 22265 000
Prpsl Line Nbr 0030 Proj Line Nbr Prpsl Line Nbr 0031 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0020  S.P. Initial Payment 680.172 4,251.08 1420430 0039  S.P. Adjustment -580.4587 -3,627.87 1420430
Dowel Baskets Dowel Baskets
0055  S.P. Adjustment -389.2851 -2,433.03 1420430 0056  S.P. Adjustment -1,197.49041 -7,484.32 1420430
Dowel Baskets Dowel Baskets
0056 S.P. Closure -290.8869 -1,818.05 1420430 0059 S.P. Adjustment -396.3157 -2,476.97 1420430
Dowel Baskets Dowel Baskets
Total for stockpile nbr 1: 0.00 $0.00 0082  S.P.Adjustment -1,308.40247 -8,177.52 1420430
Total for proposal line nbr 0030: 0.00 $0.00 Dowel Baskets
Total for item code 3031.20: 0.00 $0.00 0083  S.P.Adjustment -1,441.138 -9,007.10 1420430
Item Cd |Item Desc Dowel Baskets
3075.56 \255 mm DOWELED CONCRETE PAVEMENT, CLASS 47B-25 Total for stockpile nbr 1: -0.00042 $0.00
Project 22265 000 Total for proposal line nbr 0031: -0.00042 $0.00
Prpsl Line Nbr 0031 Proj Line Nbr Total for item code 3075.56: -0.00042 $0.00
- - - - \Item Cd Hltem Desc \
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr B004.55 \FINGER EXPANSION JOINT
Stkpl Nbr 1 Project 22265 000
0020 S.P. Initial Payment 10,374.217 64,838.86 1420430
Dowel Baskets Prpsl Line Nbr 0084 Proj Line Nbr
0031  S.P. Adjustment -1,337.92801 -8,362.05 1420430 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Dowel Baskets Stkpl Nbr 1
0032  S.P. Adjustment -1,178.12918 -7,363.31 1420430 0010  S.P. Initial Payment 50.37 14,500.00 27167-1
Dowel Baskets Membrane Diaper
0033  S.P. Adjustment -1,934.09291 -12,088.08 1420430 0055  S.P. Closure -50.37 -14,500.00 27167-1
Dowel Baskets Membrane Diaper
0038 S.P. Adjustment -1,000.26204 -6,251.64 1420430 Total for stockpile nbr 1: 0.00 $0.00

Dowel Baskets
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Contract ID: 2265 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC. Contract ID: 2265 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.
Est Number: 0111 Pay Period End Date:  02.13.2016 Est Number: 0111 Pay Period End Date:  02.13.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6004.55 \FINGER EXPANSION JOINT \ 6005.78 \EXPANSION BEARING, TFE TYPE
Project 22265 000 Project 22265 000
Prpsl Line Nbr 0084 Proj Line Nbr Prpsl Line Nbr 0085 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0035  S.P. Initial Payment 50.37 125,850.00 0-222-C 0043  S.P. Adjustment -16.00 -12,960.00 SC1110-549
Finger Joint Material (Steel) na
0038 S.P. Adjustment -25.185 -62,925.00 0-222-C 0045 S.P. Adjustment -24.00 -19,440.00 SC1110-549
Finger Joint Material (Steel) na
0055  S.P. Closure -25.185 -62,925.00 0-222-C Total for stockpile nbr 1: 0.00 $0.00
Finger Joint Material (Steel) Total for proposal line nbr 0085: 0.00 $0.00
Total for stockpile nbr 2: 0.00 $0.00 Total for item code 6005.78: 0.00 $0.00
Total for proposal line nbr 0084: 0.00 $0.00 Iltem Cd |Item Desc
Total for item code 6004.55: 0.00 $0.00 6005.83 | |[FIXED BEARING
ltem Cd | Item Desc | Project 22265 000
6005.78 | EXPANSION BEARING, TFE TYPE | _ o
Prpsl Line Nbr 0086 Proj Line Nbr
Project 22265 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0085 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0015 S.P. Initial Payment 16.00 10,416.00 SC1110-549
Stkpl Nbr 1 na
0015  S.P. Initial Payment 128.00 103,680.00 SC1110-549 0022  S.P. Adjustment -8.00 -5,208.00 SC1110-549
na na
0018  S.P. Adjustment -32.00 -25,920.00 SC1110-549 0045  S.P.Adjustment -8.00 -5,208.00 SC1110-549
na na
0021  S.P. Adjustment -16.00 -12,960.00 SC1110-549 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0086: 0.00 $0.00
0022  S.P.Adjustment -8.00 -6,480.00 SCI110-549 Total for item code 6005.83: 0.00 $0.00
na
0042  S.P.Adjustment -32.00 -25,920.00 SC1110-549

na
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Contract ID: 2265 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.
Est Number: 0111 Pay Period End Date:  02.13.2016
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Estimate Summary to Contractor Page: 16 of 21
Contract ID: 2265 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.
Est Number: 0111 Pay Period End Date:  02.13.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6010.26 ICLASS 47BD-30 CONCRETE FOR BRIDGE |

Project 22265 000

6131.50 EPOXY COATED REINFORCING STEEL

Project 22265 000

Prpsl Line Nbr 0089 Proj Line Nbr Prpsl Line Nbr 0099 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0043  S.P. Initial Payment 1,777.128 55,982.00 1110-704 0011  S.P. Initial Payment 6,028.00 5,709.12 835837
Stay-in-place forms
0043 S.P. Adjustment -123.92 -3,903.65 1110-704 0019 S.P. Initial Payment 75,477.00 71,484.27 849897
Stay-in-place forms Abut #1 & Misc
0044  S.P. Adjustment -196.75 -6,197.90 1110-704 0019  S.P. Adjustment -32,428.89 -30,713.40 849897
Stay-in-place forms Abut #1 & Misc
0045 S.P. Adjustment -80.75 -2,543.74 1110-704 0020 S.P. Adjustment -1,928.50 -1,826.48 849897
Stay-in-place forms Abut #1 & Misc
0052  S.P. Adjustment -560.00 -17,640.78 1110-704 0021  S.P. Adjustment -20,000.00 -18,942.00 849897
Stay-in-place forms Abut #1 & Misc
0053 S.P. Adjustment -560.00 -17,640.78 1110-704 0022 S.P. Adjustment -21,119.61 -20,002.39 849897
Stay-in-place forms Abut #1 & Misc
0054  S.P. Adjustment -228.17 -7,187.67 1110-704 0026  S.P. Initial Payment 21,172.00 20,052.00 855595
Stay-in-place forms Pier #4 Stem Bars
0055  S.P. Closure -27.538 -867.48 1110-704 0029  S.P.Adjustment -15,228.00 -14,422.44 855595
Stay-in-place forms Pier #4 Stem Bars
Total for stockpile nbr 1: 0.00 $0.00 0031  S.P. Adjustment -6,028.00 -5,709.12 835837
Total for proposal line nbr 0089: 0.00 $0.00
Total for item code 6010.26: 0.00 $0.00 0031  S.P.Adjustment -5,944.00 -5,629.56 855595
Pier #4 Stem Bars
0038 S.P. Initial Payment 53,596.00 50,760.77 875268
na
0040 S.P. Adjustment -23,151.00 -21,926.31 875268
na
0041 S.P. Adjustment -23,910.00 -22,645.16 875268

na
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Contract ID: 2265 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC. Contract ID: 2265 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.
Est Number: 0111 Pay Period End Date:  02.13.2016 Est Number: 0111 Pay Period End Date:  02.13.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
Men1Cd \Men}Desc \ Men}Cd \Men}Desc
6131.50 \EPOXY COATED REINFORCING STEEL \ 6131.50 \EPOXY COATED REINFORCING STEEL
Project 22265 000 Project 22265 000
Prpsl Line Nbr 0099 Proj Line Nbr Prpsl Line Nbr 0099 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0042 S.P. Adjustment -6,535.00 -6,189.30 875268 0042 S.P. Adjustment -16,778.57 -736.08 854073
na Rebar supports
0048 S.P. Initial Payment 57,805.00 54,747.12 varous 0043  S.P. Adjustment -18,989.00 -833.05 854073
Shipped to project, but not installed as of 1/13 Rebar supports
0052 S.P. Adjustment -57,805.00 -54,747.12 varous 0044 S.P. Adjustment -29,862.187 -1,310.05 854073
Shipped to project, but not installed as of 1/13 Rebar supports
Total for stockpile nbr 1: 0.00 $0.00 0045  S.P. Adjustment -2,763.00 -121.21 854073
Stkpl Nbr 2 Rebar supports
0024 S.P. Initial Payment 535,651.44 23,499.03 854073 0046 S.P. Adjustment -13,173.813 -577.94 854073
Rebar supports Rebar supports
0024  S.P. Adjustment -4,145.00 -181.84 854073 0052  S.P. Adjustment -88,322.00 -3,874.69 854073
Rebar supports Rebar supports
0025 S.P. Adjustment -1,884.50 -82.67 854073 0053 S.P. Adjustment -88,322.00 -3,874.69 854073
Rebar supports Rebar supports
0029 S.P. Adjustment -15,228.00 -668.05 854073 0054 S.P. Adjustment -34,815.00 -1,527.33 854073
Rebar supports Rebar supports
0031  S.P.Adjustment -44,161.00 -1,937.34 854073 0055  S.P. Closure -41,824.37 -1,834.85 854073
Rebar supports Rebar supports
0033 S.P. Adjustment -44,161.00 -1,937.34 854073 Total for stockpile nbr 2: 0.00 $0.00
Rebar supports Total for proposal line nbr 0099: 0.00 $0.00
0034 S.P. Adjustment -44,161.00 -1,937.34 854073 Total for item code 6131.50: 0.00 $0.00
Rebar supports
0040 S.P. Adjustment -23,151.00 -1,015.63 854073
Rebar supports
0041 S.P. Adjustment -23,910.00 -1,048.93 854073

Rebar supports
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Contract ID: 2265 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC. Contract ID: 2265 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.
Est Number: 0111 Pay Period End Date:  02.13.2016 Est Number: 0111 Pay Period End Date:  02.13.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6210.14 \HP 310 mm X 79 kg STEEL PILING \ 6210.21 \HP 360 mm X 132 kg STEEL PILING
Project 22265 000 Project 22265 000
Prpsl Line Nbr 0101 Proj Line Nbr Prpsl Line Nbr 0102 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0004  S.P. Initial Payment 1,610.40 98,717.52 100B65137 0016  S.P. Adjustment -875.90 -89,540.47 100B65138
na na
0011 S.P. Adjustment -539.25 -33,056.03 100B65137 0019 S.P. Adjustment -868.61 -88,795.24 100B65138
na na
0013  S.P.Adjustment -196.877 -12,068.56 100865137 0020  S.P.Adjustment -455.61 -46,575.56 100B65138
na na
0022 S.P. Adjustment 21.50 1,317.95 100B65137 0021 S.P. Adjustment -440.00 -44,979.80 100B65138
na na
0023  S.P. Adjustment -722.28 -44,275.76 100B65137 0022  S.P.Adjustment 19.67 2,010.80 100B65138
na na
0048  S.P. Closure -173.493 -10,635.12 100B65137 0039  S.P. Adjustment -669.70 -68,461.30 100B65138
na na
Total for stockpile nbr 1: 0.00 $0.00 0040 S.P. Adjustment -676.98 -69,205.51 100B65138
Total for proposal line nbr 0101: 0.00 $0.00 na
Total for item code 6210.14: 0.00 $0.00 0042 S.P. Adjustment -671.57 -68,652.47 100B65138
Iltem Cd |Item Desc na
6210.21 HP 360 mm X 132 kg STEEL PILING 0043 S.P. Adjustment -734.52 -75,087.64 100B65138
Project 22265 000 na
0050 S.P. Adjustment -0.09 -9.20 100B65138
Prpsl Line Nbr 0102 Proj Line Nbr na
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0052 S.P. Closure -705.89 -72.160.90 100B65138
Stkpl Nbr 1 na
0004  S.P. Initial Payment 6,701.20 685,042.37 100B65138 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0102: 0.00 $0.00
0015 S.P. Adjustment -622.00 -63,585.08 100B65138 Total for item code 6210.21: 0.00 $0.00

na
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Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.
Pay Period End Date:

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2265
Est Number: 0111

02.13.2016

Date: 02.19.2016
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Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.
Pay Period End Date:

Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6251.00 TESTPILE | L023.10 = TURBIDITY BARRIER
Project 22265 000 Project 22265 000
Prpsl Line Nbr 0103 Proj Line Nbr Prpsl Line Nbr 0021 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0004 S.P. Initial Payment 10.00 20,120.80 100B65138 0007 S.P. Initial Payment 15.24 914.00 0093093
Extra Materials
0048 S.P. Closure -10.00 -20,120.80 100B65138 0099 S.P. Closure -15.24 -914.00 0093093
Extra Materials
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0103: 0.00 $0.00 Total for proposal line nbr 0021.: 0.00 $0.00
Total for item code 6251.00: 0.00 $0.00 Total for item code L023.10: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |Item Desc
6415.26 = |[DECK DRAINAGE SYSTEM | L032.55 | |SLASH MULCH
Project 22265 000 Project 22265 000
Prpsl Line Nbr 0105 Proj Line Nbr Prpsl Line Nbr 0022 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007 S.P. Initial Payment 1.00 197,481.00 040511 0003 S.P. Initial Payment 973.241 31,182.64 12230
Drainage System Slash Mulch
0045  S.P. Adjustment -0.32 -63,193.92 040511 0003  S.P. Initial Payment 63.45 2,032.94 12230
Drainage System Slash Mulch
0056  S.P. Closure -0.68 -134,287.08 040511 0003  S.P. Adjustment -63.45 -2,032.94 12230
Drainage System Slash Mulch
Total for stockpile nbr 1: 0.00 $0.00 0004  S.P. Adjustment -297.00 -9,515.88 12230
Total for proposal line nbr 0105: 0.00 $0.00 Slash Mulch
Total for item code 6415.26: 0.00 $0.00 0006  S.P.Adjustment -13.50 -432.54 12230
Slash Mulch
0009 S.P. Adjustment -64.125 -2,054.56 12230

Slash Mulch
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Contract ID: 2265 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC. Contract ID: 2265 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.
Est Number: 0111 Pay Period End Date:  02.13.2016 Est Number: 0111 Pay Period End Date:  02.13.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
103255 |SLASH MULCH ' |L032.555 = SLASH MULCH
Project 22265 000 Project 22265 000
Prpsl Line Nbr 0022 Proj Line Nbr Prpsl Line Nbr 0022 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Adjustment -18.50 -592.74 12230 0060  S.P.Adjustment -37.80 -1,211.11 12230
Slash Mulch Slash Mulch
0015  S.P. Adjustment -24.75 -792.99 12230 0100  S.P. Closure -17.436 -558.65 12230
Slash Mulch Slash Mulch
0016  S.P. Adjustment -34.00 -1,089.36 12230 Total for stockpile nbr 1: 0.00 $0.00
Slash Mulch Total for proposal line nbr 0022: 0.00 $0.00
0022  S.P.Adjustment -18.20 -583.13 12230 Total for item code L032.55: 0.00 $0.00
Slash Muich Total remaining for contract: $0.00
0024 S.P. Adjustment -16.20 -519.05 12230
Slash Mulch
0030  S.P. Adjustment -7.00 -224.28 12230
Slash Mulch
0040 S.P. Adjustment -135.405 -4,338.38 12230
Slash Mulch
0049  S.P. Adjustment -83.445 -2,673.58 12230
Slash Mulch
0052 S.P. Adjustment -43.00 -1,377.72 12230
Slash Mulch
0053 S.P. Adjustment -36.00 -1,153.44 12230
Slash Mulch
0054 S.P. Adjustment -118.666 -3,802.05 12230
Slash Mulch
0054  S.P. Adjustment -7.871 -252.19 12230
Slash Mulch
0059 S.P. Adjustment -0.343 -10.99 12230

Slash Mulch






